

# Sprint 4 Review Report

Scrum master: **Alabass Alkhersany**

## Sprint Goal

The goal of this sprint was to get the application to finalize the Jenkins and Docker pipeline, and prepare it for the final presentation.

## Completed Tasks

The following Sprint 4 tasks were completed:

- **Final fixes and UI improvements:** Polished the application with final backend and frontend fixes and UI refinements.
- **Application testing:** Carried out end-to-end testing to verify functionality.
- **Final presentation preparation:** Prepared the documentation and materials needed for the final product demo.
- **Deployment:** Deployed the application.
- **Finish learning material functionality:** Finalized the learning material feature on the frontend.
- **Docker containerization:** Containerized the application with Docker.

## Demo Summary

Made a thorough presentation, showing the vision of the product. A demo of the working product was also shown to the audience and all of the functionalities were explained.

## What Went Well

- The project was finalized on time, with the product being presentation-ready.
- The presented product was demonstrated on a real-life deployment platform, public to the whole internet.

## What Could Be Improved

The group has done a good job this sprint and the only thing that could be improved is time management.

## Next Sprint Focus

The next sprint focuses on UI internationalization and localization on the client side. This includes setting up react-i18next, implementing a language switcher component in the navbar for runtime language switching, creating translation resource bundles for English, Finnish, Persian, and Chinese.

## Work Distribution

The following table defines the tasks, and time spent executing them for each team member.

| Member             | Tasks                                  | Time Spent (h) |
|--------------------|----------------------------------------|----------------|
| Aleksi Putkonen    | Docker, Learning Materials, Deployment | 31             |
| Blendi Grajqevci   | Final fixes and improvements           | 28             |
| Teemu Laasio       | Testing, Learning Material             | 30             |
| Alabass Alkhersany | Testing, Deployment                    | 29             |