

Sprint 8 Planning Report

Sprint Number & Dates

This is sprint number 8 and it is scheduled to be executed from 28.04.2026 to 05.05.2026.

Sprint Goal

In Sprint 8, we finalize the product and make sure to bring our project to a proper end. We make sure all documentation is in order and we prepare to present our project, final product, and workflow throughout the entirety of the process.

Selected Product Backlog Items

- Finalize project documentation
- Update Readme
- Prepare final presentation

Planned Tasks

- **Finalize project documentation:** Make sure all reports and diagrams are correct and can be found in the proper folders in the project GitHub repository.
- **Update Readme:** Update Readme to include all requirements and relevant information as an introduction for the project.
- **Prepare final presentation:** Prepare a slideshow presentation that covers the entirety of the project.

Team Capacity & Assumptions

The whole team is expected to participate in Sprint 8. The team assumes that all members are available for the sprint work and that the planned tasks can be completed in time. This sprint is mostly groupwork so we will do most of the tasks together remotely or in person.

Definition of Done

- Report and diagrams can be found in the project GitHub repository.
- Readme is updated and all possible mistakes are fixed.
- The final presentation is prepared and the slideshow is submitted to the course Oma space. The team presents the practised presentation in front of the class.